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MEMORANDUM

SUBJECT: ACTION MEMORANDUM - Request for a Time-Critical Removal Action at
the Cleveland Trencher Site, Euclid, Cuyahoga County, Ohio (Site ID #B5SJ)

FROM: Stephen Wolfe, On-Scene Coordinator
Emergency Response Branch - Section 1

THRU: Jason H. El-Zein, Chief
Emergency Response Branch 1

TO: Richard C. Karl, Director
Superfund Division

L P OSE

The purpose of this Memorandum is to request and document your approval to expend up
to $959,348 in order to conduct a time-critical removal action to eliminate an imminent and
substantial threat to public health, welfare, and the environment at the Cleveland Trencher (CT)
Site. The presence of hazardous substances as defined by 40 Code of Federal Regulations, Part
261, Subpart C, has been documented by the Ohio Environmental Protection Agency (Ohio EPA)
during a Site assessment performed on March 5, 2009. These include large quantities of drums
and containers, many in poor condition or leaking their contents. U.S. EPA On-Scene
Coordinators Stephen Wolfe and James Justice assisted with the Site assessment. In addition,
asbestos-containing material (ACM) in the building rubble piles and material contaminated with
polychlorinated biphenyls were also documented on Site during the Site assessment. The
proposed removal action is necessary in order to mitigate the immediate threat to public health,
welfare, and the environment posed by the hazardous materials present at the CT Site. The CT
Site is located at 20100 St. Clair Avenue, Euclid, Cuyahoga County, Ohio.

The response action proposed herein will mitigate Site conditions by properly removing
and transporting the following for off-site disposal: drums and other containers of hazardous
material; hazardous material sludges inside tanks and sumps; solid waste and oils; and solid



debris contaminated with asbestos-containing material (ACM). This response action will be
conducted in accordance with Section 104(a)(1) of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), 42 USC § 9604(a)(1).

Additional Site activities will include perimeter and work zone air monitoring and
sampling, demolition and disposal of contaminated flooring and solid material, and dismantling
of tanks, transformers and other structures. The fact that the Site contains hazardous materials in
an uncontrolled area in the City limits requires that this removal be classified as a time-critical
removal action. Removals involving asbestos when it is the principal contaminant of concern
have been designated as nationally significant; however asbestos is not the principal contaminant
at the CT Site. The removal will follow precedents and protocols set by other asbestos cleanups.
The project will require an estimated 60 on-site working days to complete.

The CT Site is not on the National Priorities List (NPL).
II. SITE CONDITIONS AND BACKGROUND
CERCLIS ID #OHN 000 510 393
A. Physical Location and Description

The CT Site is located at 20100 St Clair Avenue, Euclid, Cuyahoga County, Ohio 44117
and the geographical coordinates for the Site are: latitude 41°34’ 44” North and longitude 81°
32’ 10” West. The CT Site encompasses approximately 14.5 acres of land and contains
approximately 140,000 square feet of buildings. Approximately 70,000 square feet of buildings
have been demolished previously. Entrance to the site is controlled via a locked gate. The entire
property is fenced; however the fence is in poor condition with existing gaps.

The Site is located in an industrial neighborhood. The Site is bordered to the north by St
Clair Avenue and railroad tracks. Other active industrial properties surround the Site on all
sides. The nearest residential properties are located less than 0.5 miles southeast and northwest
of the site.

The area surrounding the Cleveland Trencher Site was screened for
Environmental Justice (EJ) concerns using Region 5’s EJ Assist Tool (which applies the
interim version of the national EJ Strategic Enforcement Assessment Tool (EJSEAT)).
Census tracts with a score of 1, 2, or 3 are considered to be high-priority potential EJ
areas of concern according to EPA Region 5. The Cleveland Trencher Site is in a census
tract with a score of 1 (Attachment 4). Therefore, Region 5 considers this Site to be a
high-priority potential EJ area of concern. .



B. Site Background

The Cleveland Trencher Company (CT) manufactured heavy excavating and trenching
equipment at the Site since the early 1920s. The company went through several ownership
changes throughout its history, and limited production has occurred at the site since the late
1980s. The plant was idled in early 2000. In 2002, CT entered into a promissory note and
mortgage with the Joseph J. Piscazzi Revocable Trust (Trust), as well as a Deed of Trust in
which Mr. Gary Thomas was granted the right to sell the Site in the event CT defaulted on the
loan from the Trust. CT defaulted on the loan and was eventually evicted. In 2007, Mr. Thomas
entered into an agreement with a demolition contractor to demolish buildings on Site in order to
prepare the property for sale. The demolition contractor hired a subcontractor for asbestos
alratement work. The Cleveland Division of Air Quality (CDAQ) conducted inspections during
the demolition activities and cited Mr. Thomas and the contractors for National Emmisions
Standards for Hazardous Air Pollutants (NESHAP) violations related to improper asbestos
abatement prior to demolition. In addition, CDAQ notified Ohio EPA of the presence of drums
containing unknown materials at the Site.

In 2008, Ohio EPA inspected the facility, documented the presence of numerous drums,
and issued Notice of Violation (NOV) letters to Mr. Thomas requesting that the wastes be
evaluated and disposed. In January 2009, Ohio EPA, U.S. EPA and CDAQ inspected the Site
with Mr. Thomas and documented the presence of drums, containers, asbestos, and other
hazardous materials. Mr. Thomas informed Ohio EPA that he and the Trust were unwilling to
evaluate and dispose of the waste. Subsequently, Ohio EPA (with assistance from U.S. EPA)
returned to the Site on March 5, 2009, to obtain samples.

Samples from the site assessment indicated the presence of DOO1 hazardous wastes
(characteristic of ignitability [flashpoint less than 140 degrees Fahrenheit]), D008 hazardous
wastes (characteristic of toxicity [lead TCLP values greater than 5 milligrams per liter]), D035
hazardous waste (characteristic of toxicity [Methyl Ethyl Ketone (MEK) TCLP values greater
than 200 milligrams per liter]), polychlorinated biphenyls in electrical transformers, uncontrolled
ACM as documented by the CDAQ, and many open or leaking drums. On April 30, 2Q09, Ohio
EPA issued NOV letters for violations of Ohio hazardous waste laws to Mr. Thomas and to the
Trust; however, no response was received. Ohio EPA formally referred the Site to U.S. EPA on
May 20, 2009.

Refer to Attachment 5 for a data table summarizing Ohio EPA’s analytical results.

II. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES

The conditions at the CT Site present an imminent and substantial threat to the public
health. or welfare, and the environment, and meet the criteria for a time-critical removal action
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provided for in Section 300.415(b)(2) of the National Oil and Hazardous Substances Pollution
Contingency Plan (NCP), as amended. These factors include, but are not limited to, the
following:

A) Actual or potential exposure to nearby human populations, animals, or the food
chain from hazardous substances or pollutants or contaminants;

Due to the Site’s location, it is susceptible to trespass. Graffiti is present inside some of
the buildings, as well as evidence that some rooms are used as shelter. Children’s toys were also
present on the property. Animal tracks are also visible on the property. Asbestos has been
documented in the demolition debris of the demolished portion of the facility and poses the threat
of off-site release. Known drums of hazardous waste (D001, D008, D035) as well as D008
hazardous waste in a partially demolished paint booth, are present on Site. These materials pose
a direct threat to any individuals accessing the Site and will continue to be a risk until stabilized.

ASBESTOS

Both the City of Cleveland’s survey and the Ohio EPA’s Site assessment have confirmed
the presence of asbestos containing material (ACM) in rubble piles at the Site. The Site is
susceptible to trespass by scrappers and minors, whose actions may lead to a release of ACM
threatening human health and the environment.

Asbestos is the name given to a number of naturally occurring fibrous minerals with high
tensile strength, the ability to be woven, and resistance to heat and most chemicals. Because of
these properties, asbestos fibers have been used in a wide range of manufactured goods,
including roofing shingles, ceiling and floor tiles, paper and cement products, textiles, coatings,
and friction products such as automobile clutch, brake, and transmission parts. The current
federal definition of asbestos is the asbestiform varieties of: chrysotile (serpentine); crocidolite
(riebeckite); amosite (cummingtonite/grunerite); anthophyllite; tremolite; and actinolite.

Exposure to airborne friable asbestos may result in a potential health risk because persons
breathing the air may breathe in the asbestos fibers. Continued exposure can increase the amount
of fibers that remain in the lung. Fibers embedded in lung tissue over time may cause serious
lung diseases including: asbestosis, lung cancer, or mesothelioma. ‘According to the Agency for
Toxic Substance and Disease Registry (ATSDR), asbestos mainly affects the lungs and the
membrane that surrounds the lungs. Breathing high levels of asbestos fibers for a long time may
result ‘n scar-like tissue in the lungs and in the pleural membrane (lining) that surrounds the lung.
This disease is called asbestosis and is usually found in workers exposed to asbestos, but not in
the general public. People with asbestosis have difficulty breathing, often a cough, and in severe
cases heart enlargement. Asbestosis is a serious disease and can eventually lead to disability and
death.



Breathing lower levels of asbestos may result in changes called plaques in the pleural
membranes. Pleural plaques can occur in workers and sometimes in people living in areas with
high environmental levels of asbestos. Effects on breathing from pleural plaques alone are not
usually serious, but higher exposure can lead to a thickening of the pleural membrane that may
restrict breathing.

LEAD

The effects of lead exposure are more severe for young children and the developing fetus
through exposure to a pregnant woman. The harmful effects of lead include premature births,
lower birth weight, decreased mental ability in the infant, learning difficulties, and reduced
growth in young children. The main target for lead toxicity is the nervous system, both in adults
and children. Long-term exposure of adults can result in decreased performance in some tests
that measure functions of the nervous system. It may also cause weakness in fingers, wrists, or
ankles. Lead exposure also causes small increases in blood pressure, particularly in middle-aged
and older people and can cause anemia. Exposure to high lead levels can severely damage the
brain and kidneys in adults or children and ultimately cause death. High-level exposure in men
czn damage the organs responsible for sperm production.

MEK (2-butanone)

Methyl Ethyl Ketone (MEK), also known as 2-butanone, can cause mild respiratory
affects on humans when inhaled. These symptoms include irritation of the eyes, nose, throat and
lungs. MEK is used as a solvent and when combined with other chemicals may enhance the
effects the other chemicals have on the human body. In animals, breathing high levels of MEK
has caused nervous system effects such as dizziness, loss of consciousness and death. Drinking
water contaminated with MEK has caused kidney damage in animals.

B) Hazardous substances or pollutants or contaminants in drums, barrels,
tanks, or other bulk storage containers that pose a threat of release;

Based on the analytical results and field observations obtained during the Ohio EPA Site
assessment, hazardous substances are present on site in 55-gallon drums, and numerous small
containers (5 gallons or less). There is a large transformer, as well as 3 smaller pole mounted
transformers, located on Site. The large transformer was sampled and results indicated it
contained PCB oil at 6 parts per million. Many of the drums do not have lids and some are
leaking their contents to the environment. These containers contain Resource Conservation and
Recovery Act (RCRA) hazardous wastes as defined by the following waste codes: D001
(characteristic of ignitibility [flash point analytical result less than 140 degrees Fahrenheit]),
D008 (characteristic of toxicity for lead [TCLP result greater than 5 milligrams per liter]), D035
(characteristic of toxicity for MEK [TCLP result greater than 200 milligrams per liter]) and are
ptesent on Site in an uncontrolled manner and pose current and continued risk to anyone
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accessing the property. In addition, due to the partial demolition, a paint booth is exposed to the
elements and samples of the dried paint from the area exhibit the DOO8 characteristic hazardous
waste.

The Site buildings are partially demolished and, due to improper asbestos abatement, are
contaminated with friable asbestos. The friable asbestos is uncontrolled and due to weather
conditions could be carried by winds to the neighboring active facilities endangering workers.

O High Levels of hazardous substances or pollutants or contaminants in soils largely
at or near the surface that may migrate;

No soil samples were collected during the Ohio EPA Site assessment; however, the visual
evidence of leaking drums and containers suggests that there is some soil contamination present
at the Site. If any soil contamination is not addressed, the possibility exists for airborne or
surface water migration of the contaminants.

D) Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released;

A portion of the facility was demolished, exposing the building and its contents to the
elements. Heavy rains could potentially cause the asbestos present in the demolition debris, as
wzll as the paint waste from the paint booth, to be washed out of the building. Rain water could
accumulate in the USTs and release any product contained in them to the environment. Most of
the drums are located outside of any building and are exposed to the elements. The continuing
cycle of freeze/thaw and rains damages the containers and there is visual evidence that some are
currently leaking. Exposure to adverse weather conditions will continue to deteriorate the
ccnditions of the drums, which could increase the potential for the migration or further release of
the hazardous materials at the Site.

E) Threat of fire or explosion;

There are numerous containers of flammable material located on Site which could catch fire
or explode due to the actions of vagrants or trespassers. Any smoke plume associated with an
or-site fire could impact the workers at neighboring facilities.

F) The availability of other appropriate Federal or state response mechanisms to
respond to the release.

In a letter dated May 20, 2009, Ohio EPA requested assistance from the U.S. EPA in
cenducting an investigation and a time-critical removal action at the CT Site. Neither Ohio EPA
nor any other local government has adequate finances or resources to respond to a time-critical
removal action of this magnitude.



IV. ENDANGERMENT DETERMINATION

Given the Site conditions, the nature of the hazardous substances on the Site, and the
potential exposure pathways described in Sections II and III above, actual or threatened releases
of hazardous substances from this Site, if not addressed by implementing the response actions
selected in this Action Memorandum, present an imminent and substantial endangerment to
public health, or welfare, or the environment.

V. PROPOSED ACTIONS AND ESTIMATED COSTS

The OSC proposes the following actions to mitigate threats posed by the presence of
hazardous substances at the Site:

1)

3)

4)

6)
7

8)

Develop and implement a Site Health and Safety Plan, Contingency Plan, and Air
Monitoring/Sampling Plan;

Remove and dispose of asbestos-contaminated building debris;

Remove and dispose of PCB-contaminated transformers and PCB-contaminated
surfaces;

Remove and dispose of all drums and other containers of hazardous materials,
contaminants, or pollutants;

Transport and dispose of all hazardous material, or contaminants at an EPA-
approved disposal facility in accordance with U.S. EPA’s Off-Site Rule (40 CFR
§ 300.440);

Render any large storage tanks unusable at the Site;

Investigate for and remove contaminated surface soil due to leaking containers;
Take any necessary response action to address any release or threatened release of
a hazardous substance, pollutant, or contaminant that the U.S. EPA determines

may pose an imminent and substantial endangerment to the public heath or the
environment.

The removal action will be conducted in a manner not inconsistent with the NCP. The
OSC has initiated planning for provision of post-removal site control consistent with the
provisions of Section 300.415(1) of the NCP. Elimination of all surface threats is, however,
expected to minimize the need for post-removal Site control.
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The removal activities described in this memorandum will require an estimated 60 on-site
working days to complete.

A detailed cleanup contractor cost estimate is presented in Attachment 1 and estimated
project costs are summarized below:

REMOVAL PROJECT CEILING ESTIMATE
EXTRAMURAL COSTS:

Regional Removal Allowance Costs:
Total Cleanup Contractor Costs $ 625,792
(This cost category includes estimates for ERRS, and subcontractors.)

Contractor Contingency 15% $ 93,869

Subtotal ERRS $ 719,481
Other Extramural Costs Not Funded from the Regional Allowance:

Total START, including multiplier costs $ 79976
Subtotal, Extramural Costs $ 799,457
Extramural Costs Contingency $ 159,891

(2% of Subtotal, Extramural Costs)

TOTAL, REMOVAL ACTION PROJECT CEILING $ 959,348

The response actions described in this memorandum directly address the actual or
threatened release at the CT Site of a hazardous substance, or of a pollutant, or of a contaminant
which may pose an imminent and substantial endangerment to public health or welfare or to the
environment. These response actions do not impose a burden on affected property
disproportionate to the extent to which that property contributes to the conditions being

addressed.



Applicable or Relevant and Appropriate Requirements

All applicable, relevant, and appropriate requirements (ARARs) of Federal and state law
will be complied with to the extent practicable. On April 6, 2010, U.S. EPA verbally requested
that Frank Zingalas (Ohio EPA) identify any applicable state ARARs. Any ARARSs identified in
a timely fashion will be addressed as appropriate.

All hazardous substances, pollutants, or contaminants removed off-site pursuant to this
removal action for treatment, storage, and disposal shall be treated, stored, or disposed at a
facility in compliance, as determined by U.S. EPA, with the U.S. EPA Off-Site Rule, 40 C.F.R.
§ 300.440.

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN

Given the Site conditions, the nature of the hazardous substances documented on Site,
and the potential exposure pathways to nearby populations described in Sections II and III above,
actual or threatened release of hazardous substances from the Site, if not addressed by
implementing the response actions selected in this Action Memorandum, will continue to present
ari imminent and substantial endangerment to public health, welfare, or the environment.

VII. OUTSTANDING POLICY ISSUES
None.
IX. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this
Site is contained in the Enforcement Confidential Addendum.

The total EPA costs for this removal action based on full-cost accounting practices that
will be eligible for cost recovery are estimated to be $1,6351,712.!

($959,348+ $50,000) + (61.66% x $1,009,348) = $1,631,712

! Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are calculated based on an estimated indirect
cost rate expressed as a percentage of site-specific direct costs, consistent with the full cost accounting methodology effective October 2, 2000.
These estimates do not include pre-judgment interest, do not take into account other enforcement costs, including Department of Justice costs, and
may be adjusted during the course of a removal action. The estimates are for illustrative purposes only and their use is not intended to create any
rigius for responsible parties. Neither the lack of a total cost estimate nor deviation of actual total costs from this estimate will affect the United
States right to cost recovery.



X. RECOMMENDATION

This decision document represents the selected removal action for the Cleveland Trencher
Site, Euclid, Cuyahoga County, Ohio, developed in accordance with CERCLA as amended, and
is not inconsistent with the NCP. This decision was based upon the administrative record
(Attachment 1) for the Site. Conditions at the Site meet the NCP Section 300.415(b) criteria for
a removal and I recommend your approval of the proposed removal action. The total removal
action project ceiling if approved will be $959,348. Of this, an estimated $879,372 may be used
for cleanup contractor costs. You may indicate your decision by signing below:

APPROVE: Q/—’( ¢ lle DATE: S /%-t0

'Director, Superfund Division

DISAPPROVE: DATE:
Director, Superfund Division

Enforcement Addendum

Administrative Record Index
Detailed Cleanup Contractor Cost Estimate

Attachments: 1.
2.
3. Independent Government Cost Estimate
4
5

Region 5 EJ Analysis
Summary Data Table, Ohio EPA analytical results

cc:  D.Chung, U.S. EPA, 5202-G
M. Chezik, U.S. Department of the Interior, w/o Enf. Addendum

Michael Chezik @ios.doi.gov

Chris Korleski, Director, Ohio EPA, w/o Enf. Addendum
Chris.Korleski@epa.state.oh.us

Kevin Clouse, Ohio EPA, w/o Enf. Addendum
Kevin.Clouse @epa.state.oh.us

Richard Cordray, Ohio Attorney General, w/o Enf. Addendum
Dale.Vitale @ ohioattorneygeneral.gov
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ENFORCEMENT CONFIDENTIAL ADDENDUM

CLEVELAND TRENCHER SITE
EUCLID, CUYAHOGA COUNTY, OHIO

MAY 2010

(REDACTED 3 PAGES)

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY




ATACHMENT 1

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
CLEVELAND TRENCHER SITE
EUGLID, CUYAHOGA COUNTY, OHIO

ORIGINAL
MAY 2010
DATE AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES
00/00/00 Ohio EPA U.S. EPA Ohio EPA Time-Critical 343
Removal Action Referral
Package w/Attachments
for the Cleveland Trencher
Site
09/00/95 ATSDR File ToxFAQs Sheet: 2-Butanone 2
CAS #78-93-3
©9/00/01 ATSDR File ToxFAQs Sheet: Asbestos 2
CAS #1332-21-4
08/00/07 ATSDR File ToxFAQs Sheet: Lead 2
CAS #7439-92-1
05/20/09 Savis, H., Durno, M., Letter re: Ohio EPA 4
Ohio EPA U.S. EPA Request for U.S. EPA
Assistance in Conducting
a Removal Action at the
Cleveland Trencher Site
04/06/10 Wolfe, S., File Conversation Record: Call 1
U.S. EPA to F. Zingales re: Discus-
sion of Access Issue and
EPA’s Plan to Move Forward
with Removal Action at the
Cleveland Trencher Site
04/07/10 Zingales, F., Wolfe, S., E-mail Message re: Ohio 1
Ohio EPA U.S. EPA EPA Response to U.S. EPA
Request for ARARS for the
Cleveland Trencher Site
00/00/00 Wolfe, S., Karl, R., Action Memorandum:
U.S. EPA U.S. EPA Request for a Time-Critical

Removal Action at the
Cleveland Trencher Site
(PENDING)



ATTACHMENT 2

DETAILED CLEANUP CONTRACTOR ESTIMATE
CLEVELAND TRENCHER SITE
EUCLID, CUYAHOGA COUNTY, OHIO
May 2010

The estimated cleanup contractor costs necessary to complete the removal action at the Cleveland
Trencher Site are as follows:

Personnel $ 244,372
Equipment $ 133,190
Transportation and Disposal $ 248,230

TOTAL ERRS $ 625,792



ATTACHMENT 3

INDEPENDENT GOVERNMENT COST ESTIMATE

CLEVELAND TRENCHER SITE
EUCLID, CUYAHOGA COUNTY, OHIO

MAY 2010

(REDACTED 2 PAGES)

NOT RELEVANT TO THE SELECTION OF THE REMOVAIL ACTION



ATTACHMENT 4

EJ ANALYSIS
CLEVELAND TRENCHER SITE
EUCLID, CUYAHOGA COUNTY, OHIO
May 2010

RS Superfund EJ Analysis for the Cleveland Trencher Site

The area surrounding the Cleveland Trencher Site was screened for
Environmental Justice (EJ) concerns using Region 5’s EJ Assist Tool (which
applies the interim version of the national EJ Strategic Enforcement Assessment
Tool (EJSEAT)). Census tracts with a score of 1, 2, or 3 are considered to be
high-priority potential EJ areas of concern according to EPA Region 5. The
Cleveland Trencher Site is in a census tract with a score of 1 (Attachment A).
Therefore, Region 5 considers this Site to be a high-priority potential EJ area of
concern. Please refer to the attached analysis for additional information.
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ATTACHMENT 5

CLEVELAND TRENCHER SITE
SUMMARY DATA TABLE, OHIO EPA ANALYTICAL RESULTS

EUCLID, CUYAHOGA COUNTY, OHIO

May 2010
TE
SAMPLE FLASH REG LEVEL' REG LEVEL“ TCLP MEK REG LEVEL| TCLP LEAD
{F (F) (su (5.U) (MGIL) (MGIL) (MG/L)
Container Area 1
1T 3 <140 NT [<2 OR 212 <50 2200 NT
S5 B4 (Top) I 75 (Middle) <140 NT_|<20R2125 2110 (Middle) 2200 NT
QaQ 93 (Top) / 98 (Botiom) <140 NT_| <2 OR 2125 223 (Top) I 223 (Bottom) 2200 NT
EE 72 (Top) / 104 (Bottom) <140 NT |2 OR=z125 <0.005 2200 NT
GG 80 (Top)/ >140 (Bottom) <140 NT [s2OR2125 120 (Top) 2200 NT
Container Area 2 s 13 - L i
A NT <140 NT |2 OR 2125 07.1/04.8 2200 8.8710.3
B >140 <140 NT |2 0R 2125 7.53 =200 <0.05
F NT <140 21 |s20R2125 NT =200 NT
Canl01/02 63/67 <140 NT [<20R=125 NT =200 NT
PC1 NT <140 NT_ |2 OR=125 NT =200 731
AST1 >140 <140 NT |[20R2125 NT 2200 NT
Key:
Red indicates hazardous waste.
NT = sample not tested for
, See C l eport for full results.
Note 1: Haurmwm Or) 0ACruh3745-<n-21 A liquid is considered an ignitable hazardous waste when its flashpoint is less than 140 degrees Fahi
Note 2= Hazardous Waste R hry l, OAC rule 3745-51-22 - An aqueous Bquid is considered a commosive hazardous waste when its pH is =2 or 212.5.

of SEHWWash Reguls

: Llual.OAth3745-51~24 A waste is considered a characteristic hazardous waste when tested using
Dro P} and found to contain a contaminant at a concentration 2 the resp

level listed i this rule.






